

Virginia Wireless E-911 Service Board
Monthly Status Report

CMRS Provider Name:	Nextel Partners, Inc
For period:	January 2003
Prepared by:	Pete Gaffney 425 576-3642

PSAP	Request Date Phase I	Proj./Actual Phase I *	Phase I Solution	Request Date Phase II	Proj./Actual Phase II *	Phase II Solution	Deployment Status
Amherst Dept of Public Safety	01/23/03	06/21/03	CAS				Evaluating PSAP request
Bedford Communications	01/07/03	06/02/03	CAS				
Botetourt County Emergency Communciations Ctr.	09/19/02	02/18/03	CAS				
Campbell County 911 PSAP	01/24/03	07/02/03	CAS				
Charlotte County Sheriff's Office	01/30/03	07/02/03	CAS				
Charlottesville-UVA-Albemarle City ECC	04/09/01	12/21/01	CAS	06/21/01	12/20/02	NCAS	Implemented Phase I & Phase II
City of Bristol Police Department	05/09/02	01/23/03	CAS				Implemented Phase I
City of Covington Emergency Dispatch	05/01/02		On-Hold				No Sites
City of Danville	01/24/03	07/02/03	CAS				
City of Harrisonburg	12/15/02	06/02/03	CAS				
City of Roanoke Commun.	01/24/01	06/21/02	CAS	01/31/03	07/25/03	NCAS	Implemented Phase I and Phase II Pending
City of Staunton, Virginia Police Dept.	01/02/03	05/05/03	CAS				
County of Lancaster	09/26/02		On-Hold				No Sites
Page County - Emergency Operations Center	02/06/02		On-Hold				No Sites
Fluvanna County Sheriff's Office	09/26/02	02/26/03	CAS				
Franklin County 911	11/27/02	05/02/03	CAS				
Frederick County -Dept. of Public Safety Commun.	06/22/02	02/19/03		06/22/02	02/19/03	NCAS	PSAP will be implemented as Phase II
Lynchburg Emergency Commun. Ctr.	03/11/02	07/30/02	CAS	03/11/02	02/03/03	NCAS	PSAP deployed Phase II on 02/03
Madison County E911	09/26/02		On-Hold				No Sites-Are planned for 2nd qtr 2003
Martinsville-Henry County 911 Communications Cente	07/22/02	11/22/02		07/22/02	11/22/02	NCAS	Implemented Phase I & Phase II
Norton Police Dept.	08/20/01		On-Hold				No Sites
Pittsylvania County Dept of Emerg.Mgt.	07/01/02	11/21/02		07/01/02	11/21/02	NCAS	Implemented Phase I & Phase II
Pulaski County Sheriff's Office	11/13/02	02/11/03	CAS				
Radford City Police Dept.	07/31/02	01/24/03	CAS				Implemented Phase I
Rappahannock County E911	11/14/02		On-Hold				No sites
Roanoke County Police Department	02/02/01	06/21/02	CAS				Implemented Phase I
Rockbridge Regional Public Safety Commun. Ctr.	02/19/02	08/08/02	CAS				Implemented Phase I
Salem Police Dept.	10/30/01	06/21/02	CAS	03/06/02	10/31/02	NCAS	Implemented Phase I & Phase II
Smyth County 911	04/19/02	10/22/02	CAS				Implemented Phase I
Washington County Emergency Services	01/10/02	06/17/02	CAS				Implemented Phase I
Winchester Emergency Commun Ctr	06/22/01		On-Hold	06/22/01		On-Hold	Awaiting PSAP equipment / software upgrade in order to proceed