

Virginia Wireless E-911 Services Board
Monthly Status Report

CMRS Provider: NTELOS
For Period: May-03
Prepared by: Bob Layman

<u>PSAP</u>	<u>Request Phase I</u>	<u>Project Actual Phase I</u>	<u>Phase I Solution</u>	<u>Request Date Phase II</u>	<u>Project Actual Phase II</u>	<u>Phase II Solution</u>	<u>Deployment Status</u>
Charlottesville Albemarle County	March, 1999	Complete	CAS	4/1/2001	Pending	NCAS Network Assisted GPS	Phase I deployed. Will work to coordinate to NCAS prior to July 2003.
Bedford County	June, 2000	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Deployed 8/28/02
Blacksburg, VA	September, 2001	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Deployed Phase I 6/12/02.
Botetourt County, VA	Janaury, 2002	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Deployed Pase I April 7, 2003
Chesterfield Police Department	June, 2001	Complete	NCAS	February, 2001	Pending	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.
Christiansburg, VA	September, 2001	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Deployed Phase I 6/12/02.
City of Chesapeake Police Department	June, 1999	Complete	NCAS	March, 2001	Pending	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.
City of Hampton 911	June, 1999	Complete	NCAS	March, 2001	Pending	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.
Hopewell, VA	N/A	Pending	NCAS	None	Pending	NCAS Network Assisted GPS	Phase I, Deployed 8/29/02
City of Newport News Communications Center	June, 1999	Complete	NCAS	March, 2001	Pending	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.
City of Portsmouth Communications Center	June, 1999	Complete	NCAS	March, 2001	Pending	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.
City of Richmond Emergency Communications	February, 1999	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.
City of Suffolk Police Department	February, 2001	Complete	NCAS	March, 2001	Pending	NCAS Network Assisted GPS	Phase I deployed.
Clarke County	July, 2000	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I Deployed August 29, 2001. Phase II pending.
Danville City	April, 2000	Complete	CAS	None	N/A	NCAS Network Assisted GPS	Phase I deployed. Will work to coordinate to NCAS prior to July 2003.
Fluvanna County	November, 2000	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Projecting June 2003.
Franklin County	Sep-02	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Deployed Phase I 6/27/02.
Frederick County	July, 2000	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Deployed July 30, 2001
Fredericksburg, VA		Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Deployed March 17, 2003
Greene County	October, 2002	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Projecting June 2003.
Hanover County 911	November, 2000	Complete	NCAS	None	Pending	NCAS Network Assisted GPS	Deployed October 11, 2001.

Harrisonburg/Rockingham County	June, 1999	Complete	CAS	None	N/A	NCAS Network Assisted GPS	Phase I Deployed. Will convert CAS solution to NCAS once the Rockwell switch has been replaced and rehoned to other Verizon facilities.
Henrico County Police Department	June, 1999	Complete	NCAS	Yes	N/A	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.
Hopewell, VA	01-Dec-01	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I Deployed August 29, 2001. Phase II pending.
Isle of Wight County Sheriff's Office	November, 2000	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Deployed Phase I March 26, 2002.
James City 911 Dispatch	November, 2000	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.
Lexington/Rockbridge County	March, 2000	Complete	CAS	None	N/A	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.
Louisa County Sheriff's Department	February, 2001	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Completed Phase I Deployment 11/15/02
Lynchburg City	September, 1999	Complete	CAS	Yes	N/A	NCAS Network Assisted GPS	Phase I deployed. Will work to coordinate to NCAS prior to June 2003.
Madison County, VA	Oct-02	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Projecting June 2003.
Martinsville/Henry County	October, 1999	Complete	CAS	Yes	N/A	NCAS Network Assisted GPS	Phase I deployed. Will work to coordinate to NCAS prior to June 2003.
Montgomery County	September, 2001	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Deployed Phase I 6/12/02.
Nelson County	Feb-03	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Project June 2003.
Norfolk 911	June, 1999	Complete	NCAS	April, 2001	Pending	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.
Orange County	July, 2000	Complete	NCAS	April, 2003	Pending	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.
Petersburg, VA	Sep-01	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Deployed February 17, 2003.
Pittsylvania County	May, 2000	Complete	CAS	None	N/A	NCAS Network Assisted GPS	Phase I deployed. Will work to coordinate to NCAS prior to June 2003.
Powhatan County Sheriff's Office	June, 1999	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.
Pulaski County	July, 2001	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Deployed 10/28/02
Radford City	01-Sep-01	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Deployed 10/28/02
Roanoke City	December, 2000	Complete	NCAS	Yes	N/A	NCAS Network Assisted GPS	Deployed 12/21/01
Roanoke County	December, 2000	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Deployed 1/7/02
Salem City Police Department	November, 2000	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Deployed 1/7/02
Shenandoah County	June, 1999	Complete	CAS	None	N/A	NCAS Network Assisted GPS	Deployed 1/22/02
Spotsylvania County	1-Jan-02	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Deployed Phase I May 1, 2003.
Staunton City	February, 2003	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Projecting June 2003.
Virginia Beach Communications	June, 1999	Complete	NCAS	March, 2001	Pending	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.

Waynesboro City	01-Apr-03	Pending	NCAS	Apr-03	Pending	NCAS Network Assisted GPS	Projecting June 2003.
Williamsburg Police Department	December, 2000	Complete	NCAS	None	Pending	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.
Winchester City	July, 2000	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.
York County Communications	June, 1999	Complete	NCAS	March, 2001	Pending	NCAS Network Assisted GPS	Phase I Deployed, Phase II pending.