

Virginia Wireless E-911 Services Board
Monthly Status Report

CMRS Provider:
For Period:
Prepared by:

NTELOS
April-04
Jeff Dubiel

<u>PSAP</u>	<u>Request Phase I</u>	<u>Project Actual Phase I</u>	<u>Phase I Solution</u>	<u>Request Date Phase II</u>	<u>Project Actual Phase II</u>	<u>Phase II Solution</u>	<u>Deployment Status</u>
Albemarle County / Charlottesville	Mar-99	Complete	NCAS	Jun-01	Complete	NCAS Network Assisted GPS	Phase I deployed as CAS. CAS to NCAS completed 8/03. Phase II Deployed 9/03/03
Amherst County	Jan-03	Pending	NCAS	Jun-03	February	NCAS Network Assisted GPS	Phase I Deployed 4/30/04. Phase II Pending
Augusta County	Dec-02	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Phase 1 deployed 1/07/04
Bedford County	Jun-00	Complete	NCAS	May-03	Complete	NCAS Network Assisted GPS	Phase I Deployed 8/29/02. Phase 2 deployed 1/7/04
Blacksburg	Sep-03	Complete	NCAS	Jun-03	Rescinded	NCAS Network Assisted GPS	Phase I Deployed 6/17/02. Phase II Rescinded
Bland	Feb-04	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Letter Faxed to TCS, received response, in process
Botetourt County	Jan-03	Complete	NCAS	Jun-03	Complete	NCAS Network Assisted GPS	Phase I Deployed 4/10/03. Phase II deployed 12/18/04
Campbell County	Jan-03	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Testing did not go well on 4/28/04. Trunking error is the cause.
Caroline County		Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I deployed 3/4/04
Charles City County	Oct-01	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	No sites in PSAP / Confirming no need to test with PSAP
Chesapeake City Police Department	Jun-99	Complete	NCAS	Mar-01	Complete	NCAS Network Assisted GPS	Phase I Deployed 9/12/00. Phase II Deployed 8/21/03
Chesterfield Police Department	Jun-03	Complete	NCAS	Feb-03	Complete	NCAS Network Assisted GPS	Phase I Deployed 6/28/00. Phase II Deployed 8/20/03
Christiansburg	Sep-03	Complete	NCAS	Jun-03	Rescinded	NCAS Network Assisted GPS	Phase I Deployed 6/17/02. Phase II Rescinded
Clarke County	Jul-00	Complete	NCAS	Feb-03	Complete	NCAS Network Assisted GPS	Phase I Deployed 8/29/01. Phase II Deployed 9/5/03
Colonial Heights City		Pending	NCAS	None	N/A	NCAS Network Assisted GPS	No sites in PSAP / Confirming no need to test with PSAP
Danville City	Apr-00	Complete	NCAS	May-03	November	NCAS Network Assisted GPS	Phase I deployed as CAS. CAS to NCAS completed 8/03. Phase II deployed 11/19/03
Dinwiddie County	Oct-01	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	PSAP not ready. Extension granted to 12/11/03. Phase I Pending
Fluvanna County	Nov-00	Pending	NCAS	Dec-03	Jun-04	NCAS Network Assisted GPS	Phase I Deployed 3/26/04. Phase II Pending
Franklin City	Aug-01	Pending	NCAS	Mar-04	Apr-04	NCAS Network Assisted GPS	Phase I Deployed 3/23/04 /// Phase II deployed 4/12/04
Franklin County	Sep-02	Complete	NCAS	Sep-03	February	NCAS Network Assisted GPS	Phase I Deployed 8/14/02. Phase II Pending

Frederick County	Jul-00	Complete	NCAS	Mar-03	N/A	NCAS Network Assisted GPS	Phase I Deployed 7/30/01
Fredericksburg		Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I Deployed 3/12/03
Gloucester County	May-03	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I Deployed 10/24/03. Phase II Pending
Goochland County	Mar-02	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I Pending / Extension granted to 5/28/04 / Received approval of traffic plans / scheduling test date
Greene County	Jan-03	Pending	NCAS	Feb-04	Jul-04	NCAS Network Assisted GPS	Phase I Deployed 3/26/04. Phase II Pending
Hampton City 911	Jun-99	Complete	NCAS	Mar-01	Complete	NCAS Network Assisted GPS	Phase I Deployed 3/9/00. Phase II Deployed 8/19/03
Hanover County 911	Nov-00	Complete	NCAS	Jan-04	Jul-04	NCAS Network Assisted GPS	Phase I Deployed 10/11/01. Phase II Pending
Harrisonburg/Rockingham County	Jun-99	Complete	NCAS	Jan-03	Complete	NCAS Network Assisted GPS	Phase I Deployed as CAS. CAS to NCAS completed 8/03. Phase II Deployed 8/29/03
Henrico County Police Department	Jun-99	Complete	NCAS	Oct-01	Complete	NCAS Network Assisted GPS	Phase I Deployed 6/21/00. Phase II Deployed 8/25/03
Hopewell, VA	Dec-03	Complete	NCAS	Jun-03	December	NCAS Network Assisted GPS	Phase I Deployed 8/29/01. Phase II Pending
Isle of Wight County Sheriff's Office	Nov-00	Complete	NCAS	Dec-03	June	NCAS Network Assisted GPS	Phase I Deployed 3/26/02
James City 911 Dispatch	Nov-00	Complete	NCAS	Apr-01	Complete	NCAS Network Assisted GPS	Phase I Deployed 7/24/01. Phase II Deployed 8/19/03
Lexington/Rockbridge County	Mar-00	Complete	CAS	May-02	Complete	NCAS Network Assisted GPS	Phase I deployed as CAS. CAS to NCAS completed 9/03. Phase II Deployed 9/24/03
Louisa County Sheriff's Department	Feb-03	Complete	NCAS	Jun-03	February	NCAS Network Assisted GPS	Phase I Deployed 10/30/02. Phase II in process. All sites but one working well. Last site gives us an unacceptable confidence factor. Working to resolve this. Extension until 4/23/04.
Lynchburg City	Sep-99	Complete	NCAS	Sep-01	Complete	NCAS Network Assisted GPS	Phase I deployed as CAS. CAS to NCAS completed 8/03. Phase II Deployed 9/5/03
Madison County, VA	Aug-03	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Original request recinded / Rec new req dtd 8/11/03. Phase I Pending / PSAP Not Ready // Extension until July 31, 2004
Martinsville/Henry County	Oct-99	Complete	CAS	Sep-01	Pending	NCAS Network Assisted GPS	Phase I deployed as CAS. CAS to NCAS completed 8/03. Phase II Deployed 9/3/03
Montgomery County	Sep-03	Complete	NCAS	Apr-03	Pending	NCAS Network Assisted GPS	Phase I Deployed 6/17/02. Phase II Pending
Nelson County	Feb-03	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I Deployed 9/18/03
New Kent County	Sep-01	Pending	NCAS	None	Pending	NCAS Network Assisted GPS	Phase I all but one site working // Extension granted to resolve issue with the last site // More testing scheduled for 3/31/04
Newport News City Communications Center	Jun-99	Complete	NCAS	Oct-01	Complete	NCAS Network Assisted GPS	Phase I Deployed 3/24/00. Phase II Deployed 8/21/03
Norfolk 911	Jun-99	Complete	NCAS	Apr-01	Complete	NCAS Network Assisted GPS	Phase I Deployed 3/21/00. Phase II Deployed 8/20/03
Orange County	Jul-00	Complete	NCAS	Mar-03	Complete	NCAS Network Assisted GPS	Phase I Deployed 7/30/01. Phase II Deployed 8/03

Page County	Feb-02	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I Deployed 3/26/04
Petersburg, VA	Sep-01	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I Deployed 2/19/03
Pittsylvania County	May-00	Complete	NCAS	Apr-02	Complete	NCAS Network Assisted GPS	Phase I deployed as CAS. CAS to NCAS completed 8/03. Phase II Deployed 9/11/03
Poquoson City	Feb-03	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Phase 1 deployed 2/25/04
Portsmouth City Communications Center	Jun-99	Complete	NCAS	Mar-01	Complete	NCAS Network Assisted GPS	Phase I Deployed 3/24/00. Phase II Deployed 8/21/03
Powhatan County Sheriff's Office	Jun-99	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I Deployed 6/21/00
Pulaski County	Jul-03	Complete	NCAS	Jun-03	Rescinded	NCAS Network Assisted GPS	Phase I Deployed 10/24/02. Phase II rescinded
Radford City	Sep-01	Complete	NCAS	Jun-03	Rescinded	NCAS Network Assisted GPS	Phase I Deployed 10/24/02. Phase II rescinded
Richmond City Emergency Communications	Feb-99	Complete	NCAS	Sep-01	Complete	NCAS Network Assisted GPS	Phase I Deployed 7/7/00. Phase II Deployed 8/27/03
Roanoke City	Dec-00	Complete	NCAS	Sep-01	Complete	NCAS Network Assisted GPS	Phase I Deployed. Phase II Deployed 8/27/03
Roanoke County	Dec-00	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I Deployed 1/8/02
Salem City Police Department	Nov-00	Complete	NCAS	Mar-02	Complete	NCAS Network Assisted GPS	Phase I Deployed 1/8/02. Phase II Deployed 8/26/03
Shenandoah County	Jun-99	Complete	CAS	None	N/A	NCAS Network Assisted GPS	Phase I Deployed as CAS 1/22/02. Will remain in CAS Solution until otherwise notified
Southampton County	Nov-01	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	No sites in PSAP / Confirming no need to test with PSAP
Spotsylvania County	Jan-02	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I Deployed 5/27/03
Staunton City	Feb-03	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Phase 1 deployed 12/9/03
Suffolk City Police Department	Feb-03	Complete	NCAS	Mar-01	Complete	NCAS Network Assisted GPS	Phase I Deployed 9/12/00. Phase II Deployed 8/25/03
Virginia Beach Communications	Jun-99	Complete	NCAS	Mar-01	Complete	NCAS Network Assisted GPS	Phase I Deployed 4/04/00. Phase II Deployed 9/11/03
Warren County	Nov-01	Pending	NCAS	Apr-04	N/A	NCAS Network Assisted GPS	Phase I Deployed 3/30/04. Phase II Pending
Waynesboro City	Apr-03	Pending	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I deployed 10/31/03
Williamsburg Police Department	Dec-00	Complete	NCAS	None	N/A	NCAS Network Assisted GPS	Phase I Deployed 8/13/01
Winchester City	Jul-00	Complete	NCAS	Jul-03	Complete	NCAS Network Assisted GPS	Phase I Deployed 7/30/01. Phase II deployed 1/31/04
Wythe County	Jul-03	December	NCAS	Jul-03	Apr-04	NCAS Network Assisted GPS	Phase I Deployed 4/07/04. Phase II Pending
York County Communications	Jun-99	Complete	NCAS	Mar-01	Complete	NCAS Network Assisted GPS	Phase I Deployed 3/8/00. Phase II Deployed 9/4/03