

# Virginia Wireless E-911 Service Board

## Monthly Status Report

<b>CMRS Provider Name:</b>	<b>SPRINT PCS</b>
<b>For period:</b>	<b>June 2001</b>
<b>Prepared by:</b>	<b>Glenda Drizos</b>

<b>PSAP</b>	<b>Request Date Phase I</b>	<b>Proj./Actual Phase I *</b>	<b>Phase I Solution</b>	<b>Request Date Phase II</b>	<b>Proj./Actual Phase II *</b>	<b>Phase II Solution</b>	<b>Deployment Status</b>
Bedford (City of)	06/00						Horizon/nTelos Area
Charlottesville (City of)	02/00			6/26/2001			Horizon/nTelos Area
Montgomery (County of)	03/01						Horizon/nTelos Area
Orange (County of)	01/01						Horizon/nTelos Area
Pittsylvania (County of)	05/00						Horizon/nTelos Area
Roanoke (City of)	01/01						Horizon/nTelos Area
Roanoke (County of)	02/01						Horizon/nTelos Area
Rockbridge (County of)	06/00						Horizon/nTelos Area
Salem (City of)	11/00						Horizon/nTelos Area
Danville (City of)	02/01	03/01					Horizon/nTelos Area - Implemented
Chesapeake (County of)	06/99	09/00	NCAS - SCC	3/28/2001			Implemented
Chesterfield (County of)	06/99	06/00	NCAS - SCC	2/8/2001			Implemented
Henrico (County of)	06/99	06/00	NCAS - SCC				Implemented
Newport News (City of)	03/00	03/00; 05/01	CAS; NCAS - SCC	3/27/2001			Implemented
Powhatan (County of)	06/99	07/00	NCAS - SCC				Implemented
Richmond (City of)	06/99	07/00	NCAS - SCC				Implemented
Virginia Beach (City of)	06/99	09/00; 04/01	CAS; NCAS - SCC	3/13/2001			Implemented
York (County of)	06/99	03/00; 06/00	CAS; NCAS - SCC	3/14/2001			Implemented
Hampton (City of)	06/99	03/00; 06/00	CAS; NCAS - SCC	3/21/2001			Implemented CAS. Ready to test NCAS.
Norfolk (County of)	06/99	03/00; 07/01	CAS; NCAS - SCC	4/1/2001			Implemented CAS. Ready to test NCAS.
Portsmouth (City of)	06/99	03/00; 07/01??	CAS; NCAS - SCC	3/20/2001			Implemented CAS. Ready to test NCAS.
Suffolk (County of)	06/99	03/00; 07/01	CAS; NCAS - SCC	3/26/2001			Implemented CAS. Ready to test NCAS.
Alexandria (City of)	04/99			6/1/2001			Ready to Test. Lucent Issues.
Arlington (County of)	04/99						Ready to Test. Lucent Issues.
Fairfax (County of)	04/99						Ready to Test. Lucent Issues.

PSAP	Request Date Phase I	Proj./Actual Phase I *	Phase I Solution	Request Date Phase II	Proj./Actual Phase II *	Phase II Solution	Deployment Status
Clarke (County of)	11/99			5/22/2001			Shentel Area - Wating for Net Recs (towers re-homed). Lucent Issues.
Frederick (County of)	11/99						Shentel Area - Wating for Net Recs (towers re-homed). Lucent Issues.
Fredericksburg (City of)	11/99						Shentel Area - Wating for Net Recs (towers re-homed). Lucent Issues.
Harrisonburg (City of)	06/99						Shentel Area - Wating for Net Recs (towers re-homed). Lucent Issues.
Rockingham County	06/99						Shentel Area - Wating for Net Recs (towers re-homed). Lucent Issues.
Winchester (City of)	11/99						Shentel Area - Wating for Net Recs (towers re-homed). Lucent Issues.
Culpepper (County of)	11/99						Wating for Call Routing / Net Recs to order trunks.
James City (County of)	11/00			4/4/2001			Wating for Call Routing / Net Recs to order trunks.
Spotsylvania (County of)	11/99						Wating for Call Routing / Net Recs to order trunks.
Williamsburg (City of)	12/00						Wating for Call Routing / Net Recs to order trunks.
Louisa (County of)	11/99						Wating for Call Routing / Net Recs to order trunks. Lucent Issues.
Hanover (County of)	11/00						Wating for Call Routing. Trunks installed from collective request for E9-1-1.
Loudon (County of)	04/99						Wating for new Net Recs (towers re-homed). Lucent Issues.
Prince William (County of)	04/99						Wating for new Net Recs (towers re-homed). Lucent Issues.
Warrenton-Fauquier (County of)	07/00						Wating for new Net Recs (towers re-homed). Lucent Issues.

**Currently On-hold Status**

Isle of Wright (County of)	11/00						CPE not ready
----------------------------	-------	--	--	--	--	--	---------------

PSAP	Request Date Phase I	Proj./Actual Phase I *	Phase I Solution	Request Date Phase II	Proj./Actual Phase II *	Phase II Solution	Deployment Status
Shenandoah (County of)	06/99						CPE not ready
Caroline (County of)	01/01						No request, yet. <del>Waiting for Call Routing &amp; Net Recs.</del>
Goochland (County of)							No request, yet. <del>Waiting for Call Routing &amp; Net Recs.</del>
Westmoreland (County of)	12/00						No Sprint PCS Cell Sites in this County