

Virginia Wireless E-911 Service Board Monthly Status Report

CMRS Provider Name:	Triton PCS
For period:	11/1/02 - 11/30/02
Prepared by:	Mark Simonton

PSAP	Request Date Phase I	Project Actual Phase I *	Phase I Solution	Request Date Phase II	Project Actual Phase II *	Phase II Solution	Deployment Status
Adenane County/Charlottesville, City of	7/13/1999	2/5/2002	NCAS	6/21/2001			Implemented - Phase I - NCAS February 5, 2002
Aconack/Norhampton County	11/27/2000	3/14/2002	NCAS	9/25/2001			Implemented - Phase I - NCAS March 14, 2002
Amelia County	3/22/2002		NCAS				
Bedford County	6/14/2000	9/6/2002	NCAS				Implemented - Phase I - NCAS September 6, 2002
Bolshout County	1/17/2002		NCAS				Participated in kickoff meeting for Phase I on 9/16/02
Caroline County	6/25/2002		NCAS				
Chesapeake, City of	6/22/1999	8/1/2001	NCAS	3/28/2001			Implemented - Phase I - NCAS August, 2001
Cheslerfield County	2/22/2001	4/10/2002	NCAS	2/8/2001			Implemented - Phase I - NCAS April 10, 2002
Clarke County	8/1/2001	4/28/2002	NCAS				Implemented - Phase I - NCAS April 23, 2002
Colonial Heights, City of	3/4/2002		NCAS				
Danville, City of	2/22/2001	9/10/2002	NCAS				Implemented - Phase I - NCAS September 10, 2002
Dimwiddle County	8/8/2002		NCAS	8/8/2002			
Emporia, City of	9/17/2001	6/24/2002	NCAS				Implemented - Phase I NCAS June 24, 2002
Fluvanna County	8/16/2002		NCAS				Phase I request re-issued
Franklin County	11/20/2002		NCAS				
Franklin, City of	8/30/2001		NCAS				Phase I testing began 11/16. Selective router to PSAP trunk issues.
Frederick County	7/12/2001	4/26/2002	NCAS				Implemented - Phase I NCAS April 26, 2002
Fredericksburg, City of	3/29/2002	10/30/2002	NCAS				Implemented - Phase I NCAS October 30, 2002
Gloucester County	10/3/2001		NCAS				
Gochohand County	3/20/2002		NCAS				
Greene County	5/28/2002		NCAS				
Hampton, City of	6/16/1999	8/1/2001	NCAS	3/21/2001			Implemented - Phase I NCAS August, 2001
Hanover County	2/7/2001	3/26/2002	NCAS				Implemented - Phase I NCAS March 26, 2002
Harrisonburg	6/1/1999	3/5/2002	NCAS				Implemented - Phase I NCAS February 5, 2002
Henrico County	7/1/2000	3/20/2002	NCAS	10/18/2001			Implemented - Phase I NCAS March 25, 2002
Hopewell, City of	7/26/2001	6/20/2002	NCAS				Implemented - Phase I NCAS June 20, 2002
Isle of Wages	1/26/2000	3/21/2002	NCAS				Implemented - Phase I NCAS March 21, 2002
James City County	11/21/2000	2/13/2002	NCAS	4/4/2001			Implemented - Phase I NCAS 2/13/02
King William County	10/16/2002		NCAS				
Lousia County	1/24/2001	10/2/2002	NCAS				Implemented - Phase I NCAS October 2, 2002
Lunenburg County	18/2002		NCAS				No sites in PSAP jurisdiction
Lynchburg, City of	2/8/2000	10/17/2002	NCAS	9/26/2001			Implemented - Phase I NCAS October 17, 2002
Martinsville/Henry County	9/1/2000	8/15/2001	NCAS	9/17/2001			Implemented - Converted CAS to Phase I NCAS on 6/25/02
Malden County	8/5/2002		NCAS				
Mecklenburg County	1/23/2001		NCAS				
Middlesex County	9/18/2002		NCAS				No sites in PSAP jurisdiction
Montgomery County	3/8/2001		NCAS				
New Kent County	9/17/2001	11/25/2002	NCAS				Implemented - Phase I NCAS November 25, 2002
Newport News, City of	6/25/1999	8/1/2000	NCAS	3/27/2001			Implemented - Phase I NCAS August, 2001
Norfolk, City of	6/28/1999	8/1/2000	NCAS	4/1/2001			Implemented - Phase I NCAS August, 2001
Northumberland County	9/19/2002		NCAS				No sites in PSAP jurisdiction
Notaway County	2/25/2002		NCAS				
Ottawa County	8/17/2001	6/11/2002	NCAS				Implemented - Phase I NCAS June 11, 2002
Petersburg, City of	10/10/2001	10/30/2002	NCAS				Implemented - Phase I NCAS October 30, 2002
Pittsylvania County	2/6/2001	9/10/2002	NCAS	4/4/2002			Implemented - Phase I NCAS September 10, 2002
Portsmouth, City of	6/18/1999	8/1/2000	NCAS	3/20/2001			Implemented - Phase I NCAS August, 2001
Powhatan County	4/9/2001	4/11/2002	NCAS				Implemented - Phase I NCAS April 11, 2002
Prince George County	12/10/2001	10/24/2002	NCAS				Implemented - Phase I NCAS October 24, 2002
Pulaski County	7/3/2001		NCAS				Initial call testing performed 12/2/02
Radford, City of	8/25/2001		NCAS				
Richmond, City of	7/1/2000	3/19/2002	NCAS	9/6/2001			Implemented - Phase I NCAS 3/19/02
Roanoke County	2/2/2001	6/24/2002	NCAS				Implemented - Phase I NCAS June 24, 2002
Roanoke, City of	1/16/2001	7/12/2002	NCAS				Implemented - Phase I NCAS 7/12/02
Rockbridge County	3/29/2000	7/16/2002	NCAS	5/23/2002			Implemented - Phase I NCAS 7/16/02
Salem, City of	11/30/2000	7/12/2002	NCAS	3/6/2002			Implemented - Phase I NCAS 7/12/02
Smryth County	4/18/2002		NCAS				
Southampton County	11/15/2001		NCAS				
Spotsylvania County	6/25/2002		NCAS				
Stafford County	9/21/2001		NCAS	4/1/2002			
Suffolk, City of	1999	8/1/2000	NCAS	3/26/2001			Implemented - Phase I NCAS August, 2001
Sussex County	12/3/2001		NCAS				
Vinton, Town of	5/23/2002		NCAS				
Virginia Beach, City of	9/1/2000		NCAS	3/13/2001			Implemented - Phase I NCAS August, 2001
Warren County	11/19/2001	9/8/2002	NCAS	11/19/2001			Implemented - Phase I NCAS 8/9/02
Washington County	1/4/2002		NCAS				
West Point, Town of	11/21/2002		NCAS				No sites in PSAP jurisdiction
Williamsburg, City of	12/1/2000	2/13/2002	NCAS				Implemented - Phase I NCAS 2/13/02
Winchester, City of	9/13/2001	8/1/2002	NCAS	9/13/2001			Implemented - Phase I NCAS 8/1/02
York County	1999	8/1/2000	NCAS	3/14/2001			Implemented - Phase I NCAS August, 2001
</							