

Virginia Wireless E-911 Service Board Monthly Status Report

CMRS Provider Name:	US Cellular
For period:	April 2001
Prepared by:	Aston Cole

PSAP	Request Date Phase I	Proj./Actual Phase I *	Phase I Solution	Request Date Phase II	Proj./Actual Phase II *	Phase II Solution	Deployment Status
Albemarle Emergency Communication Center	04/10/97	8/2/2000	NCAS	6/21/2001			Complete
Albemarle Fire Department	04/10/97	8/2/2000	NCAS	6/21/2001			Complete
Bedford County Sheriff's Office	02/03/00	unknown	NCAS	None			Psap will be ready May 1st
Franklin County Communications Center	07/31/00	unknown	NCAS	None			Ready to test
City of Galax Police Department	10/26/99	unknown	NCAS	None			Trunks on order no FOC
Grayson County Sheriff	10/26/99	unknown	NCAS	None			Secondary PSAP- Calls will route to Galax
Martinsville/Henry County 911 Communications Center	10/07/99	1/25/2002	NCAS	Yes			Live
City of Lynchburg 911	07/07/99	1/5/2001	NCAS	None			Complete
Christianburg Police Department (Montgomery County)	03/08/01	unknown	NCAS	None			Trunks on order no FOC
Roanoke City Communications Department	01/16/01	unknown	NCAS	None			Processing new RF data, Deployment mid May
Roanoke County Police Department	02/02/01	unknown	NCAS	None			Processing new RF data, Deployment mid May
Rockbridge County Sheriff's Department	03/29/00	7/30/2001	NCAS	None			Processing new RF data, Deployment mid May
Salem City Police Department	11/30/00	unknown	NCAS	3/22/2002			Processing new RF data, Deployment mid May
Shenandoah County Sheriff's Office	07/07/99	N/A	NCAS	None			No Coverage
Buckingham Co 911	None	unknown	NCAS	None			No Request
Smyth Co 911	None	unknown	NCAS	None			No Request
Wytheville City	None	unknown	NCAS	None			No Request
Patrick Co	11/7/2001	unknown	NCAS	None			Processing new RF data, Deployment mid May