

## Virginia Wireless E-911 Service Board Monthly Status Report

CMRS Provider Name:	US Cellular
For period:	December 2002
Prepared by:	Frith Sellers (TCS) for USCC

PSAP	Request Date Phase I	Proj./Actual Phase I *	Phase I Solution	Request Date Phase II	Proj./Actual Phase II *	Phase II Solution	Deployment Status
Albemarle Emergency Communication Center	04/10/97	8/2/2000	NCAS	6/21/2001			Live with Phase I
Albemarle Fire Department	04/10/97	8/2/2000	NCAS	6/21/2001			Live with Phase I
Alleghany County E-911	06/04/02	unknown	NCAS				PSAP not ready until January 2003.
Bedford County Sheriff's Office	02/03/00	unknown	NCAS	None			Live with Phase 1 10/29/02
Botetort County Sheriff's Office	01/22/02	1/30/2003	NCAS	None			PSAP not ready to receive Phase I until January 2003.
Buckingham Co 911	None	unknown	NCAS	None			According to Sprint LEC, the Farmville Selective Router is not currently NCAS compatible.
Charlotte County Sheriff's Office	07/11/01	12/31/2002	NCAS	None			FOC on new trunks to correct Selective Router is 12/31/02.
Christianburg Police Department (Montgomery County)	03/08/01	unknown	NCAS	None			PSAP CPE problems.
City of Galax Police Department	10/26/99	1/30/2003	NCAS	None			Trunks in; not turned up yet.
City of Lynchburg 911	07/07/99	1/5/2001	NCAS	None			Live with Phase I
Fluvanna County Sheriff's Office	09/16/02	unknown	NCAS				USCC actively deploying
Franklin County Communications Center	07/31/00	12/31/2002	NCAS	None			Drive testing failed—Still troubleshooting problems; plan to re test 12/26/02.
Grayson County Sheriff	10/26/99	unknown	NCAS	None			Secondary PSAP- Calls will route to Galax
Greene County ECC	5/23/2002	unknown	NCAS	None			Work in progress
Martinsville/Henry County 911 Communications Center	10/07/99	1/25/2002	NCAS	Yes			Live with Phase I
Patrick Co	11/7/2001	unknown	NCAS	None			Live with Phase I 10/28/02
Roanoke City Communications Department	01/16/01	unknown	NCAS	None			Live with Phase I
Roanoke County Police Department	02/02/01	unknown	NCAS	None			Live with Phase I
Rockbridge County Sheriff's Department	03/29/00	7/30/2001	NCAS	5/23/2002			Live with Phase I
Salem City Police Department	11/30/00	unknown	NCAS	3/22/2002			Live with Phase I
Shenandoah County Sheriff's Office	07/07/99	N/A	NCAS	None			No Coverage

## Virginia Wireless E-911 Service Board Monthly Status Report

CMRS Provider Name:	US Cellular
For period:	December 2002
Prepared by:	Frith Sellers (TCS) for USCC

PSAP	Request Date Phase I	Proj./Actual Phase I *	Phase I Solution	Request Date Phase II	Proj./Actual Phase II *	Phase II Solution	Deployment Status
Smyth Co 911	4/10/2002	unknown	NCAS	None			Trunks in; not turned up yet.
Town of Vinton Police Department	05/23/02	unknown	NCAS				PSAP equipment not due until 1/03.
Vinton PD, Roanoke Co	5/23/2002	unknown	NCAS	None			PSAP is not ready with PSAP trunks
Wytheville City	None	unknown	NCAS	None			No Request