

## Virginia Wireless E-911 Service Board Monthly Status Reports

CMRS Provider Name:	US Cellular
For Period:	March '03
Prepared by:	Jennifer Murrow, TeleCommunication Systems
	for USCC

PSAP	Request Date Phase I	Proj./Actual Phase I	Phase I Solution	Request Date Phase II	Proj./Actual Phase II	Phase II Solution	Deployment Status
Albemarle Emergency Communication Center	4/10/1997	8/2/2000	NCAS	6/21/2001	3/4/2003		Phase I & II Live
Alleghany County Sheriff's Office	6/4/2002	Unknown	NCAS	Unknown			Waiting for trunk confirmation from PSAP.
Bedford County Sheriff's Office	2/3/2000	10/29/2002	NCAS	Unknown			Phase I Live
Blacksburg Police Department	12/18/2002	10/23/2002	NCAS	Unknown			Phase I Live
Botetourt County Sheriff's Office	1/22/2002	3/21/2003	NCAS	Unknown			Phase I Live
Buckingham County Sheriff's Office	8/1/2002	Unknown	NCAS	Unknown			Waiting on equipment upgrade and trunk installation. ETA early to mid April.
Campbell County 911	1/21/2003	7/21/2003	NCAS	Unknown			Maps & Traffic Plans out for review by GeoComm.
Carroll County Sheriff's Department	10/26/1999	Unknown	NCAS	No Request			Maps & Traffic Plans out for review by GeoComm.
Charlotte County Sheriff's Office	7/11/2001	Unknown	NCAS	Unknown			Ready to test.
City of Galax Police Department	10/26/1999	Unknown	NCAS	Unknown			Ready to test.
City of Lynchburg 911	7/7/1999	1/5/2001	NCAS	9/26/2001	2/25/2003		Phase I & II Live
City of Radford Police Department	12/18/2003	6/18/2003	NCAS	Unknown			Managed by MAST. Need routing back from PSAP. Maps & traffic plans sent to PSAP.

## Virginia Wireless E-911 Service Board Monthly Status Reports

Cumberland County	1/13/2003	7/13/2003	NCAS	Unknown			Managed by MAST. Responded to PSAP. Deployment tasks beginning with USCC
Farmville Police Department	2/28/2002			Unknown			Waiting on Sprint for router enhancements and for PSAP to be NCAS compatible.
Fluvanna County Sheriff's Department	4/1/2002	Unknown	NCAS	No Request			Ready to test.
Franklin County Communications Center		1/8/2003	NCAS	No Request			Phase I Live
Grayson County Sheriff	10/26/1999	Unknown	NCAS	No Request			No Coverage
Greene County Sheriff	5/28/2002	Unknown	NCAS	No Request			Maps & Traffic Plans out for review by PSAP.
Martinsville/Henry County 911 Communications Center	10/7/1999	1/24/2002	NCAS	9/17/2001	4/1/2003		Phase I Live
Montgomery Sheriff's Office		10/30/2002	NCAS	Unknown			Phase I Live
Patrick County Sheriff's Office	11/8/2001	10/28/2002	NCAS	Unknown			Phase I Live
Pulaski County Sheriff's Office		10/23/2002	NCAS	Unknown			Phase I Live
Roanoke City Communications Department	1/16/2001	7/12/2002	NCAS	Unknown			Phase I Live
Roanoke County Police Department	2/2/2001	7/16/2002	NCAS	Unknown			Phase I Live
Rockbridge County Sheriff's Department	3/29/2000	10/30/2002	NCAS	5/30/2002	3/4/2003		Phase I & II Live
Salem City Police Department	11/30/2000	7/16/2002	NCAS	3/6/2002	2/25/2003		Phase I & II Live
Smyth County Sheriff's Department	4/18/2002	Unknown	NCAS	Unknown			Ready to test.
Vinton Police Department	5/23/2002	Unknown	NCAS	Unknown			PSAP will not have equipment ready until June.