

**Virginia Wireless E -911 Board
Monthly Status Report**

CMRS Provider Name:	US Cellular
For Period:	September'03
Prepared by:	Ruzanna Boroyan (TCS)
	for USCC

PSAP	Request Date Phase I	Proj./Actual Phase I	Phase I Solution	Request Date Phase II	Proj./Actual Phase II	Phase II Solution	Deployment Status
Albemarle Emergency Communication Center	4/10/1997	8/2/2000	NCAS	6/21/2001	3/1/2003	3/4/2003	Phase I Live & Phase II
Albemarle Fire Department	4/10/1997	8/2/2000	NCAS	6/21/2001	Unknown		Phase I Live
Alleghany County Sheriff's Office	6/4/2002	6/18/2003	NCAS	3/4/2003	9/4/2003		Phase I Live-Phase II: Will contact PSAP for Phase II Readiness.
Amherst County Sheriff's Office	6/27/2003	12/27/2004	NCAS				PSAP doesn't have a building. It needs a new equipment so won't be ready until November.
Bedford County Sheriff's Office	2/3/2000	10/29/2002	NCAS	5/15/2003	11/15/2003		Phase I Live & Phase II TBD (MSC already integrated)
Blacksburg Police Department	12/18/2002	10/23/2002	NCAS	7/14/2003	1/14/2004		Phase I Live-Phase II: Contact PSAP to determine readiness
Botetourt County Sheriff's Office	1/22/2002	3/21/2003	NCAS	6/17/2003	12/17/2003		Phase I Live-Phase II: Contact PSAP to determine readiness.
Buckingham County Sheriff's Office	8/1/2002	Unknown	NCAS	No Request			Ready to test.
Campbell County 911	1/21/2003	7/21/2003	NCAS	No Request			Ready to test.
Charlotte County Sheriff's Office	7/11/2001	5/27/2003	NCAS	7/1/2003	1/1/2004		Phase I Live-Phase II: PSAP reports no issues since Phase I deployment. However need the Lats/Longs for the cell site. Meeting with all Regional PSAPs on 18 Sep 03 to get Phase II mapping ssues/concerns and other priorities established.

Christianburg Police Department	12/27/2002	10/23/2002	NCAS	7/14/2003	1/14/2004		Phase I Live-Phase II: Contact PSAP to determine readiness
City of Covington	6/4/2003	Unknown	NCAS	No Request			Waiting for PSAP to confirm PSAP Trunks
City of Lynchburg 911	7/7/1999	1/5/2001	NCAS	9/26/2001	3/26/2002	2/25/2003	Phase I Live & Phase II
City of Radford Police Department	7/7/1999	5/29/2003	NCAS	7/14/2003	1/14/2004		Phase I Live
							PSAP is ready to test. Site 152 sector 1 should be going to Cumberland and sectors 2/3 should be going to Farmville. Site 156 should have all sectors going to Cumberland.
Cumberland County	1/13/2003	11/11/2003	NCAS	No Request			
Floyd County Sheriff's Office	7/18/2003	1/18/2004	NCAS	No Request			New Request
Fluvanna County Sheriff's Department	4/1/2002	Unknown	NCAS	No Request			Ready to test.
Franklin County Communications Center		1/8/2003	NCAS	9/3/2003	3/1/2004		Phase I Live New Request for Phase II
Frederick Sheriff's Office	7/12/2001						No Coverage
Giles County Dispatch Center	6/28/2003	12/25/2003	NCAS				Waiting on a mapping traffic plan.
Grayson County Sheriff	10/26/1999	6/3/2003	NCAS	No Request			No Coverage
Greene County Sheriff	5/28/2002	Unknown	NCAS	No Request			Ready to test.
Halifax County Sheriff's Office	8/20/2003	2/16/2004	NCAS				New Request
Martinsville/Henry County 911 Communications Center	10/7/1999	1/24/2002	NCAS	9/17/2001	3/1/2003	3/11/2003	Phase I Live & Phase II
Montgomery Sheriff's Office		10/30/2002	NCAS	7/14/2003	1/14/2004		Phase I Live-Phase II: Contact PSAP to determine readiness
Patrick County Sheriff's Office	11/8/2001	10/28/2002	NCAS	No Request			Phase I Live
							PSAP has an extension until 11 Dec 03 - due to most recent fire and the router issues (Sprint LEC). Meeting with Sprint LEC rep on 18 Sep for an update on router issues.
Prince Edward County- Farmville Police Department	2/28/2002	12/15/2003	NCAS	No Request			
Pulaski County Sheriff's Office		10/23/2002	NCAS	7/14/2003	1/14/2004		Phase I Live-Phase II: Contact PSAP to determine readiness

Roanoke City Communications Department	1/16/2001	7/12/2002	NCAS	Unknown		4/17/2003	Phase I Live & Phase II
Roanoke County Police Department	2/2/2001	7/16/2002	NCAS	No Request			Phase I Live
Rockbridge County Sheriff's Department	3/29/2000	10/30/2002	NCAS	5/30/2002	3/1/2003	3/4/2003	Phase I Live & Phase II
Salem City Police Department	11/30/2000	7/16/2002	NCAS	3/6/2002	3/1/2003	2/25/2003	Phase I Live & Phase II
Smyth County Sheriff's Department	4/18/2002	4/23/2003	NCAS	No Request			Phase I Live
Twin County (City of Galax and Carroll County)	10/26/1999	6/3/2003	NCAS	No Request			Live Phase I
Vinton Police Department	5/23/2002	8/11/2003	NCAS	No Request			Live Phase I

Wythe County Communications	7/12/2003	1/12/2004	NCAS	7/12/2003	1/12/2004	Waiting on a mapping traffic plan.
-----------------------------	-----------	-----------	------	-----------	-----------	------------------------------------