

Virginia Wireless E-911 Service Board Monthly Status Reports

		Virginia Wireless E -911 Board					
		Monthly Status Report					
	<i>CMRS Provider Name:</i>		<i>US Cellular</i>				
	<i>For Period:</i>		<i>Feb-04</i>				
	<i>Prepared by:</i>		<i>Ruzanna Boroyan (TCS)</i>				
			<i>for USCC</i>				
PSAP	Request Date Phase I	Proj./Actual Phase I	Phase I Solution	Request Date Phase II	Proj./Actual Phase II	Phase II Solution	Deployment Status
Albemarle Emergency Communication Center	4/10/1997	8/2/2000	NCAS	6/21/2001	3/1/2003	3/4/2003	Phase I Live & Phase II
Albemarle Fire Department	4/10/1997	8/2/2000	NCAS	6/21/2001	Unknown		Phase I Live
Alleghany County Sheriff's Office	6/4/2002	6/18/2003	NCAS	3/4/2003	9/4/2003	1/28/2004	Phase I Live & Phase II
							As of 01/30/04, per Nathan McClure there has been some delay in getting the phone lines and radio equipment installed in the new PSAP. Right now the LEC has given a February 22 date and the radio vendor a March 5, 2004 date. This means no wireless deployments can be scheduled until mid-March or later.
Amherst County Sheriff's Office	6/27/2003	12/27/2004	NCAS				
Bedford County Sheriff's Office	2/3/2000	10/29/2002	NCAS	5/15/2003	12/17/2003		Phase I Live & Phase II
							Phase I Live-Phase II: PSAP rescinded their request for service.
Blacksburg Police Department	12/18/2002	10/23/2002	NCAS	7/14/2003	1/14/2004		
Botetourt County Sheriff's Office	1/22/2002	3/21/2003	NCAS	6/17/2003	12/10/2003		Phase I Live & Phase II live

Virginia Wireless E-911 Service Board Monthly Status Reports

Buckingham County Sheriff's Office	8/1/2002	12/3/2003	NCAS	10/22/2003	4/19/2004		Live Phase I
Campbell County 911	1/21/2003	1/22/2004	NCAS	No Request			Live Phase I
Charlotte County Sheriff's Office	7/11/2001	5/27/2003	NCAS	7/1/2003	1/1/2004		Phase I Live-Phase II: PSAP rescinded their request for service.
Christianburg Police Department	12/27/2002	10/23/2002	NCAS	7/14/2003	1/14/2004		Phase I Live-Phase II: PSAP rescinded their request for service.
City of Covington	6/4/2003	2/20/2004	NCAS	No Request			Live Phase I
City of Lynchburg 911	7/7/1999	1/5/2001	NCAS	9/26/2001	3/26/2002	2/25/2003	Phase I Live & Phase II
City of Radford Police Department	7/7/1999	5/29/2003	NCAS	7/14/2003	1/14/2004		Phase I Live; Phase II PSAP rescinded their request for service.
Cumberland County	1/13/2003	12/11/2003	NCAS	No Request			Live Phase I
Floyd County Sheriff's Office	7/18/2003	1/18/2004	NCAS	No Request			Invalid Request
Fluvanna County Sheriff's Department	4/1/2002	Unknown	NCAS	12/18/2003	6/18/2004		Retest on 03/02/2004 for Phase I; Scheduling testing for Phase II as well.
Franklin County Communications Center		1/8/2003	NCAS	9/3/2003	3/1/2004		Phase I Live- Phase II LEC Issue.
Frederick Sheriff's Office	7/12/2001						No Coverage
Giles County Dispatch Center	6/28/2003	12/25/2003	NCAS				Trunks are complete and testing will occur most likely beginning of March 03/18/04
Grayson County Sheriff	10/26/1999	6/3/2003	NCAS	No Request			No Coverage
Greene County Sheriff	5/28/2002	Unknown	NCAS	No Request			Drive testing is scheduled on March 03, 2004
Halifax County Sheriff's Office	8/20/2003	2/16/2004	NCAS				Still in the process of completing CPE project.
Martinsville/Henry County 911 Communications Center	10/7/1999	1/24/2002	NCAS	9/17/2001	3/1/2003	3/11/2003	Phase I & Phase II Live
Montgomery Sheriff's Office		10/30/2002	NCAS	7/14/2003	1/14/2004		Phase I Live-Phase II: PSAP rescinded their request for service.

Virginia Wireless E-911 Service Board

Monthly Status Reports

Patrick County Sheriff's Office	11/8/2001	10/28/2002	NCAS	No Request			Phase I Live
Prince Edward County- Farmville Police Department	2/28/2002	12/15/2003	NCAS	No Request			911 center under construction. Extension until 9/30/04.
Pulaski County Sheriff's Office		10/23/2002	NCAS	7/14/2003	1/14/2004		Phase I Live-Phase II: PSAP rescinded their request for service.
Roanoke City Communications Department	1/16/2001	7/12/2002	NCAS	Unknown		4/17/2003	Phase I Live & Phase II
Roanoke County Police Department	2/2/2001	7/16/2002	NCAS	No Request			Phase I Live
Rockbridge County Sheriff's Department	3/29/2000	10/30/2002	NCAS	5/30/2002	3/1/2003	3/4/2003	Phase I Live & Phase II
Salem City Police Department	11/30/2000	7/16/2002	NCAS	3/6/2002	3/1/2003	2/25/2003	Phase I Live & Phase II
Smyth County Sheriff's Department	4/18/2002	4/23/2003	NCAS	No Request			Phase I Live
Twin County (City of Galax and Carroll County)	10/26/1999	6/3/2003	NCAS	No Request			Live Phase I
Vinton Police Department	5/23/2002	8/11/2003	NCAS	No Request			Live Phase I
Wythe County Communications	7/12/2003	1/12/2004	NCAS	7/12/2003	1/12/2004		Getting ready to schedule a drive test for Phase I and II.