

## Virginia Wireless E-911 Service Board Monthly Status Report

CMRS Provider Name:	<b>Verizon Wireless</b>
For period:	<b>Through June 30, 2001</b>
Prepared by:	<b>Ron Whinery</b>

PSAP	Request Date Phase I	Proj./Actual Phase I *	Phase I Solution	Request Date Phase II	Proj./Actual Phase II *	Phase II Solution	Deployment Status
Fairfax County	00	10/25/00	NCAS				
Loudoun County	00	10/23/00	NCAS				
Accomac County	00	11/28/00	NCAS				
Chesterfield	00	06/30/00	NCAS				
Henrico	00	06/30/00	NCAS				
Powhatan	00	07/12/00	NCAS				
Richmond City	00	07/07/00	NCAS				
Hampton City	00	02/28/00	NCAS				
Northhampton	00	04/21/00	NCAS				
Newport News City	00	03/23/00	NCAS				
Norfolk City	00	03/30/00	NCAS				
Portsmouth City	00	03/29/00	NCAS				
Suffolk	00	03/29/00	NCAS				
York	00	02/10/00	NCAS				
Chesapeake	00	08/28/00	NCAS				
Virginia Beach	00	04/13/00	NCAS				
Alexandria City	00	9/15 e	NCAS				Awaiting S/R-PSAP Wireless Trunks
Arlington County	00	9/15 e	NCAS				Awaiting PSAP CPE Changeout
Prince William County	00		NCAS				
Fauquier County	01	07/17/01	NCAS				
Louisa	01		NCAS				
Orange County	01		NCAS				
Hanover County	01		NCAS				Onsite ALI DB
Danville	01		NCAS				Off Greenville NC Switch
Rockbridge Regional	01		NCAS				
Galax City (Twin Counties)	01		NCAS				
Spotsylvania County	02		NCAS				

<b>Spotsylvania County</b>	<b>02</b>		<b>NCAS</b>				
Williamsburg City	<b>02</b>		<b>NCAS</b>				
Isle of Wright County	<b>02</b>		<b>NCAS</b>				
James City	<b>02</b>		<b>NCAS</b>				
Westmoreland County	<b>02</b>		<b>NCAS</b>				
Bedford County	<b>02</b>		<b>NCAS</b>				
Franklin City	<b>02</b>		<b>NCAS</b>				
Greenville County	<b>02</b>		<b>NCAS</b>				
Montgomery County	<b>02</b>		<b>NCAS</b>				
Pittsylvania Couty	<b>02</b>		<b>NCAS</b>				
Roanoke City	<b>02</b>		<b>NCAS</b>				
Roanoke County	<b>02</b>		<b>NCAS</b>				
Stafford County	<b>02</b>		<b>NCAS</b>				
Washington County	<b>02</b>		<b>NCAS</b>				
Southampton County	<b>N</b>		<b>NCAS</b>				
Southampton County	<b>N</b>		<b>NCAS</b>				