

Virginia Wireless E-911 Service Board Monthly Status Report

CMRS Provider Name: Verizon Wireless
For Period: January 03
Prepared by: Jenny Thompson, TCS (for Verizon)

PSAP	Request Date Phase I	Proj./Actual Phase I	Phase I Solution	Request Date Phase II	Proj./Actual Phase II	Deployment Status
Eastern Shore 9-1-1 (Accomack)	06/28/99	11/28/2000	NCAS	9/25/2001	12/10/2002	Live Phase I & II
Alexandria City Police Department	02/14/00	12/10/2002	NCAS	7/12/2001		Live Phase I- CPE/CAD issues for Phase II
Alleghany County Sheriff's Office	06/04/02	12/1/2002				Stand-alone deployment; FOC on PSAP 911 trunks scheduled for approx. April 2003
Amelia County 911	01/13/03	1/29/2003	NCAS			Live 1/29/03
Arlington Emergency Communication Center	02/03/00	11/20/2001	NCAS	7/12/2001		Live Phase I- Ready for Drive testing for Phase II
Augusta County Government Center	12/09/02	6/15/2003	NCAS			VZW actively deploying.
Bedford County Sheriff's Office	02/03/00	12/11/2002	NCAS			Phase I Live as of 12/12/02
City of Bristol Police Department	01/29/02	12/15/2002	NCAS			VZW actively deploying- PSAP agrees to mid-Feb deployment date
Brunswick County Sheriff's office	03/18/02	9/14/2002	NCAS			No PSAP trunk FOC per MAST. PSAP CPE ready Feb. 2003 per MAST.
Caroline County Fire and Rescue	06/25/02	12/22/2002	NCAS			Tested 12/4. No PSAP trunks to S/R per Verizon LEC
Carroll County Sheriff's Department	10/26/99	11/15/2002	NCAS			Geo-Comm is currently reviewing maps/traffic plans
Charles City Sheriff's Department	10/16/01	12/18/2002	NCAS			Phase I Live 12/19/02
Charlotte County Sheriff's Office	04/20/98	12/13/2002	NCAS			Phase I Live 12/13/02
City of Chesapeake Police Department	06/22/99	8/28/2000	NCAS	3/28/2001		Live Phase I
Chesterfield Police Department	06/30/99	6/30/2000	NCAS	2/7/2001	12/11/2002	Live Phase I & II
Clarke County Communications	02/03/00		NCAS			
Colonial Heights Police Department	03/06/02	12/10/2002				Phase I Live
Covington City Police Department	05/01/02	11/30/2002				VZW trks comp 1-9-03. PSAP trunks should be comp Mid-Feb. per PSAP
Culpeper County Sheriff's Office	02/03/00		NCAS			
Cumberland County Sheriff's Office	01/13/03	7/13/2003	NCAS			VZW actively deploying
Danville Emergency Services	02/09/00	1/16/2002	NCAS			Phase I Live
Dinwiddie Sheriff's Office	10/16/01	TBD	NCAS	8/8/2002		PSAP Wireless Trunks not ready until Mar-May 2003; PSAP needs to re-submit request when ready to accept Phase I data.
City of Emporia Police Department	09/17/01	12/10/2002	NCAS			Phase I Live 12/10/02
Fairfax County Police Communications	02/03/00	10/25/2000	NCAS	7/12/2001		PSAP CAD display problems
Fauquier County Sheriff's Office	02/14/00	6/8/2001	NCAS			Live Phase I
Floyd County Sheriff's Department	12/16/02	7/17/2001	NCAS			VZW actively deploying
Franklin County Communications Center	11/26/02	5/24/2003	NCAS			VZW actively deploying
Franklin Police Department	11/20/02	1/16/2003	NCAS			LIVE 01/17/03
Frederick County Sheriff's Office	09/01/00		NCAS	7/23/2001		No RF Coverage. Shentel Analog system coverage.
Fredricksburg Police Department	02/03/00	10/15/2002	NCAS			Spotsylvania trunks will serve Fredricksburg
Gloucester County Sheriff's Department	10/03/01	10/31/2002	NCAS			Tested 12/4. PSAP trunks not ready per Verizon LEC-should be late Feb 2003
Goochland County Sheriff's Department	03/14/02	12/11/2002	NCAS			Live 12/02/02, but notified by PSAP that they never submitted a request; turned off Phase I service at direction of PSAP
Grayson County Sheriff	10/26/99		NCAS			No Coverage
Greensville Sheriff's Office	02/14/00	TBD	NCAS			PSAP CPE not ready; 4-month extension granted, ready 1Q2003
City of Hampton 911	06/16/99	2/28/2000	NCAS	3/21/2001	4/26/2002	Live Phase I & II
Hanover County 911	11/09/00	2/19/2002	NCAS		8/7/2002	Live Phase I & II
Henrico County Police Department	07/14/99	6/30/2000	NCAS	10/18/2001	8/31/2002	Live Phase I & II
City of Hopewell Police Department	07/26/01	10/9/2002	NCAS			Live Phase I

Virginia Wireless E-911 Service Board Monthly Status Report

Isle of Wight County Sheriff's Office	09/25/01	12/30/2002	NCAS			LIVE 12/30/02
James City 911 Dispatch	11/21/00	11/1/2001	NCAS	4/4/2001	5/14/2002	Live Phase I & II
King William County Sheriff's Office	10/16/02	12/20/2002	NCAS			VZW actively deploying
West Point Fire and Rescue	01/24/02	12/20/2002	NCAS			Live Phase I
Lancaster County Sheriff's Office	09/17/02	1/29/2003	NCAS			Live Phase I
Loudon County 911	02/03/00	10/23/2000	NCAS	7/12/2001		Ready for C&A/922 testing
Louisa County Sheriff's Department	12/04/01	10/1/2002	NCAS			PSAP not ready. Live Phase I 10/1/02
Lunenburg County Sheriff's Office	01/09/02	5/31/2003	NCAS			No Coverage- possible routing from other PSAPs- MAST is working with PSAP to determine.
Mecklenburg County 911 Center	01/22/03	5/31/2003	NCAS			Per MAST- PSAP will not be ready for 30-45 days from 1/23
Middlesex County Sheriff's Office	09/18/02	5/19/2003	NCAS			PSAP just placed trunk orders service request received 11/20/02
Blacksburg Police Department	12/18/02		NCAS			VZW Actively deploying
Christianburg Police Department	03/08/01		NCAS			VZW Actively deploying
Montgomery Sheriff's Office	02/14/00	10/3/2002	NCAS			LIVE Phase I
New Kent County Sheriff's Office	09/17/01	12/11/2002	NCAS			Live Phase I
City of Newport News Communications Cent	06/25/99	3/23/2000	NCAS		5/17/2002	Live Phase I & II
Norfolk 911 Executive Department	06/28/99	3/30/2000	NCAS	4/1/2001	5/14/2002	Live Phase I & II
Northumberland Sheriff's Office	09/19/02	1/29/2003	NCAS			Live Phase I
Orange County Emergency Communications	02/03/00	9/30/2002	NCAS			Live Phase I
Patrick County Sheriff's Office	11/08/01	1/21/2003	NCAS			LIVE 1/21/2003
Petersburg Police Department	02/03/00	10/29/2002	NCAS			Live Phase I
Pittsylvania County Sheriff's Office	02/03/00	3/19/2002	NCAS	4/4/2002		Moto Switch
Poquoson Police Department	07/15/98	12/20/2002	NCAS			Live 12/20/02
City of Portsmouth Communications Center	06/16/99	3/29/2000	NCAS	3/20/2001	8/2/2002	Live Phase I & II
Powhatan County Sheriff's Office	06/14/99	7/12/2000	NCAS			Live Phase I
Farmville Police Department	01/23/03	5/31/2003	NCAS			Sprint S/R (Farmville) not NCAS capable until Feb. 2003. VZW trks comp to Farmville
Prince George County Police Department	12/10/01	12/17/2002	NCAS			Ready for drive testing. Live Phase I 12/17/02
Prince William 911 Communications	02/03/00	10/8/2002	NCAS	7/12/2001		Live 10/08/02
Pulaski County Sheriff's Office	06/26/01	11/19/2002	NCAS			Live Phase I
City of Radford Police Department	12/18/02					VZW actively deploying
City of Richmond Emergency Communicatio	07/14/99	7/7/2000	NCAS	9/6/2001	8/5/2002	Live Phase I & II
Roanoke City Communications Department	01/16/01	9/26/2002	NCAS			Per ATC- PSAP has not ordered trunks as of Jan 2003- requested Town of Vinton to rescind request
Vinton Police Department	02/02/01	9/26/2002	NCAS	9/20/2001		Live Phase I
Rockbridge County Sheriff's Department	03/29/00	1/16/2003	NCAS	5/23/2002		LIVE 1/16/03
Salem City Police Department	11/30/00	9/26/2002	NCAS	3/6/2002	11/21/2002	Live Phase I & II
Smyth County Sheriff's Department	04/18/02		NCAS			No Coverage
Southampton County Sheriff's Office	11/15/01	10/31/2002	NCAS			Testing Complete- Per Steve M- does not want to turn up until mid-Feb 2003
Spotsylvania County Sheriff's Department	04/09/97	8/30/2002	NCAS			Live Phase I
Stafford County Sheriff's Office	03/29/02	10/3/2002	NCAS	4/1/2002		Ready for C&A/922 testing
City of Staunton Police Department	12/17/02					VZW actively deploying
City of Suffolk Police Department	02/03/00	3/29/2000	NCAS	3/26/2001	5/17/2002	Live Phase I & II
Surry County Sheriff's Office	11/16/01	11/15/2002				PSAP injunction delay per LRK - will not be ready to deploy until April 2003
Sussex County Sheriff's Office	11/29/01	10/31/2002	NCAS			Will not be ready until completion of Jefferson and High Street tandems (in late February)
Virginia Beach Communications	06/14/99	4/13/2000	NCAS	3/13/2001		

Virginia Wireless E-911 Service Board Monthly Status Report

Warren County Sheriff's Department	11/16/01		NCAS			No Coverage
Washington County Sheriff's Office	01/04/02	11/15/2002	NCAS			VZW actively deploying- PSAP agrees to mid-Feb deployment date
Westmoreland County Sheriff's Office	12/27/00	1/29/2003	NCAS			Live Phase I
Williamsburg Police Department	12/01/00	12/20/2002	NCAS			Live Phase I
Wise County Sheriff's Department	09/09/02	3/9/2003				TCS processing RF data for deployment- VZW actively deploying
York County Communications	06/14/99	2/10/2000	NCAS	9/10/2001	4/2/2002	Live Phase I & II