

Virginia Wireless E-911 Service Board Monthly Status Report

CMRS Provider Name: Verizon Wireless

For Period: #####

Prepared by: Ruzanna Boroyan, TCS (for Verizon)

| PSAP | Request Date Phase I | Proj./Actual Phase I | I Soluti on | Request Date Phase II | Proj./Actual Phase II | Deployment Status | x |
|--|----------------------------|-------------------------|-------------------|-----------------------------|--------------------------|--|---|
| Alexandria City Police Department | 02/14/00 | 1/22/2002 | NCAS | 7/12/2001 | 7/1/2003 | Live Phase I & II | |
| Alleghany County Sheriff's Office | 06/04/02 | 7/28/2003 | NCAS | 3/4/2003 | 1/28/2004 | Live Phase I & Phase II | |
| Amelia County 911 | 01/13/03 | 1/29/2003 | NCAS | | | Live Phase I | |
| Arlington Emergency Communication Center | 02/03/00 | 11/20/2001 | NCAS | 7/12/2001 | 6/20/2003 | Live Phase I & II | |
| Augusta County Government Center | 12/09/02 | 10/14/2003 | NCAS | | | Live Phase I | |
| Bedford County Sheriff's Office | 02/03/00 | 12/11/2002 | NCAS | 5/15/2003 | 11/17/2003 | Live Phase I & II | |
| Blacksburg Police Department | 12/18/02 | 5/21/2003 | NCAS | 4/14/2004 | 10/14/2004 | Live Phase I; Phase II: PSAP not ready/withdrawn request., New Phase 2 Request | |
| Botetourt County GIS Comm. | 1/17/2002 | 3/6/2003 | NCAS | 6/27/2003 | 12/4/2003 | Live Phase I & II | |
| Brunswick County Sheriff's office | 03/18/02 | 12/3/2003 | NCAS | 5/3/2004 | 11/3/2004 | Live Phase I-New Request for Phase II | |
| Buchanan County 911 | 10/28/2002 | 4/28/2003 | NCAS | | | Invalid request. | |
| Buena Vista Police Department | 5/23/2002 | 1/16/2003 | NCAS | 5/23/2002 | 2/4/2003 | Live Phase I & II-Rockbridge county handles calls for Buena Vista and City of Lexington's. | |
| Caroline County Fire and Rescue | 06/25/02 | 8/4/2003 | NCAS | 2/17/2004 | 8/17/2004 | Live Phase I-Phase II-Accuracy and calibration to start the 1st week of June. | |
| Carroll County Sheriff's Department | 10/26/99 | 4/14/2003 | NCAS | | | Live Phase I | |
| Charles City Sheriff's Department | 10/16/01 | 12/18/2002 | NCAS | 3/24/2004 | 9/24/2004 | Live Phase I, New Phase 2 Request | |

Virginia Wireless E-911 Service Board Monthly Status Report

| | | | | | | | |
|--|------------|------------|------|-----------|------------|--|--|
| Charlotte County Sheriff's Office | 04/20/98 | 12/13/2002 | NCAS | 7/1/2003 | 1/1/2004 | Live Phase I-Phase II: Withdrawn request, MAST is waiting for extension confirmation from the PSAP. | |
| Chesterfield Police Department | 06/30/99 | 6/30/2000 | NCAS | 2/7/2001 | 12/11/2002 | Live Phase I & II | |
| Christianburg Police Department | 03/08/01 | 4/2/2003 | NCAS | 4/14/2004 | 10/14/2004 | Live Phase I (Phase II-09/25/2003 Dennis Cyphers, Managing Director rescinds Phase II request due to Mapping System, New Phase 2 request | |
| City of Bristol Police Department | 01/29/02 | 4/15/2003 | NCAS | 2/1/2003 | 7/28/2003 | Live Phase I & II | |
| City of Chesapeake Police Department | 06/22/99 | 8/28/2000 | NCAS | 3/28/2001 | 4/15/2003 | Live Phase I & II | |
| City of Emporia Police Department | 09/17/01 | 12/10/2002 | NCAS | 1/27/2003 | 7/22/2003 | Live Phase I & II | |
| City of Galax Police Department | 10/26/1999 | Unknown | NCAS | | | No coverage | |
| City of Hampton 911 | 06/16/99 | 2/28/2000 | NCAS | 3/21/2001 | 4/26/2002 | Live Phase I & II | |
| City of Hopewell Police Department | 07/26/01 | 10/9/2002 | NCAS | 6/6/2003 | 1/12/2004 | Live Phase I & II | |
| City of Newport News Communications Center | 06/25/99 | 3/23/2000 | NCAS | | 5/17/2002 | Live Phase I & II | |
| City of Norton Police Department | | 8/19/2003 | | | | Live Phase I | |
| City of Portsmouth Communications Center | 06/16/99 | 3/29/2000 | NCAS | 3/20/2001 | 8/2/2002 | Live Phase I & II | |
| City of Radford Police Department | 12/18/02 | 5/21/2003 | NCAS | | | Live Phase I | |
| City of Richmond Emergency Communications | 07/14/99 | 7/7/2000 | NCAS | 9/6/2001 | 8/5/2002 | Live Phase I & II | |
| City of Staunton Police Department | 12/17/02 | 9/23/2003 | NCAS | | | Live Phase I | |
| City of Suffolk Police Department | 02/03/00 | 3/29/2000 | NCAS | 3/26/2001 | 5/17/2002 | Live Phase I & II | |
| City of Waynesboro Police Department | 3/31/2003 | 1/14/2004 | NCAS | | | Live Phase I | |
| City of Winchester Police | 2/3/2000 | 7/1/2002 | NCAS | | | Live Phase I | |

Virginia Wireless E-911 Service Board Monthly Status Report

| | | | | | | | |
|--|-----------|------------|------|-----------|------------|---|--|
| Clarke County Communications | 02/03/00 | 6/26/2002 | NCAS | | | Live Phase I | |
| Colonial Heights Police Department | 03/06/02 | 12/10/2002 | NCAS | 7/23/2003 | 1/12/2004 | Live Phase I & II | |
| Covington City Police Department | 05/01/02 | 7/28/2003 | NCAS | | | Live Phase I | |
| Craig County Sheriff's Office | 3/8/2004 | 9/8/2004 | NCAS | | | No coverage. | |
| Culpeper County Sheriff's Office | 02/03/00 | TBD | NCAS | 2/12/2004 | TBD | No Coverage | |
| Cumberland County Sheriff's Office | 01/13/03 | 11/14/2003 | NCAS | | | Live Phase I | |
| Danville Emergency Services | 02/09/00 | 1/16/2002 | NCAS | 5/14/2003 | 11/18/2003 | Live Phase I & II | |
| Dinwiddie Sheriff's Office | 10/16/01 | TBD | NCAS | 8/8/2002 | 7/1/2004 | Per MAST, PSAP rescinds thier request for service for all carriers | |
| Eastern Shore 9-1-1 (Accomack) | 06/28/99 | 11/28/2000 | NCAS | 9/25/2001 | 12/10/2002 | Live Phase I & II | |
| Essex County Sheriff's Office | 1/27/2004 | 7/27/2004 | NCAS | | | Phase I -Testing failed due to no ALI dip and CPE issues. | |
| Fairfax County Police Communications | 02/03/00 | 10/25/2000 | NCAS | 7/12/2001 | 6/20/2003 | Live Phase I & II | |
| Farmville Police Department | 01/23/03 | 9/30/2004 | NCAS | 5/18/2004 | 9/30/2004 | Recieved a new request for Phase I | |
| Fauquier County Sheriff's Office | 02/14/00 | 6/8/2001 | NCAS | 6/2/2003 | 2/17/2004 | Live Phase I & II | |
| Floyd County Sheriff's Department | 3/8/2004 | 9/8/2004 | NCAS | | | Still waiting for map to be complete | |
| Franklin County Communications Center | 11/26/02 | 8/21/2003 | NCAS | 9/3/2003 | 3/2/2004 | Live Phase I -Phase II live | |
| Franklin Police Department | 11/20/02 | 1/16/2003 | NCAS | | 7/25/2003 | Live Phase I & II | |
| Frederick County Public Safety | 09/01/00 | 6/26/2002 | NCAS | 7/23/2001 | 2/24/2004 | Live Phase I & II | |
| Fredricksburg Police Department | 02/03/00 | 10/15/2002 | NCAS | 2/19/2004 | 8/19/2004 | Live Phase I-Phase II Accuracy and calibration to start the 1st week of June. | |
| Giles County Dispatch Center | 6/28/2003 | 12/28/2003 | NCAS | 6/28/2003 | 3/11/2004 | Phase I live | |
| Gloucester County Sheriff's Department | 10/03/01 | 3/7/2003 | NCAS | 3/12/2004 | 9/12/2004 | Live Phase I & Phase II Accuracy and calibration to start the 1st week of June. | |

Virginia Wireless E-911 Service Board Monthly Status Report

| | | | | | | | |
|---|-----------|------------|------|------------|------------|--|--|
| Goochland County Sheriff's Department | 03/14/02 | 12/2/2002 | NCAS | | | Live Phase I | |
| Grayson County Sheriff | 10/26/99 | 4/14/2003 | NCAS | | | Live as Secondary | |
| Greensville Sheriff's Office | 02/14/00 | 1/30/2004 | NCAS | 5/21/2004 | 11/17/2004 | Drive test email confirmation sent.- Phase II new request | |
| Hanover County 911 | 11/09/00 | 2/19/2002 | NCAS | 1/12/2004 | 7/12/2004 | Live Phase I; Phase II: Per Kevin M (Marconi) calibration and accuracy is complete. | |
| Henrico County Police Department | 07/14/99 | 6/30/2000 | NCAS | 10/18/2001 | 8/31/2002 | Live Phase I & II | |
| Isle of Wight County Sheriff's Office | 09/25/01 | 12/30/2002 | NCAS | 12/9/2003 | 6/6/2004 | Live Phase I-Phase II Testing. | |
| James City 911 Dispatch | 11/21/00 | 11/1/2001 | NCAS | 4/4/2001 | 5/14/2002 | Live Phase I & II | |
| King and Queen County Sheriff's Office | 2/11/2004 | 8/11/2004 | NCAS | | | Per Ervin D of LRK the PSAP is not ready to test. | |
| King George County Sheriff's Department | 3/13/2003 | 7/25/2003 | NCAS | 2/17/2004 | 8/17/2004 | Live Phase I-Phase II-Accuracy and calibration to start the 1st week of June | |
| King William County Sheriff's Office | 10/16/02 | 1/29/2003 | NCAS | 2/17/2004 | 8/17/2004 | Live Phase I-Phase II-Accuracy and calibration to start the 1st week of June | |
| Lancaster County Sheriff's Office | 09/17/02 | 1/29/2003 | NCAS | | | Live Phase I | |
| Lexington Police Department | 5/23/2002 | 1/16/2003 | NCAS | 5/23/2002 | 2/4/2003 | Live Phase I & II-Rockbridge county handles calls for Buena Vista and City of Lexington's. | |
| Loudon County 911 | 02/03/00 | 10/23/2000 | NCAS | 7/12/2001 | 1/15/2003 | Live Phase I & II | |
| Louisa County Sheriff's Department | 12/04/01 | 10/1/2002 | NCAS | 6/17/2003 | 12/4/2003 | Live Phase I & II | |
| Lunenburg County Sheriff's Office | 01/09/02 | 5/31/2003 | NCAS | | | No coverage in Lunenburg with Verizon. Tower sectors now go to Brunswick and Mecklenburg | |
| Mecklenburg County 911 Center | 01/22/03 | 7/14/2003 | NCAS | 5/13/2004 | 11/9/2004 | Live Phase I-New Request for Phase II | |

**Virginia Wireless E-911 Service Board
Monthly Status Report**

| | | | | | | | |
|--|-----------|------------|------|-----------|------------|---|--|
| Middlesex County Sheriff's Office | 09/18/02 | 6/25/2003 | NCAS | 2/13/2004 | 8/13/2004 | Live Phase I-Phase II-Accuracy and calibration to start the 1st week of June | |
| Montgomery Sheriff's Office | 02/14/00 | 10/3/2002 | NCAS | 4/14/2004 | 10/11/2004 | Live Phase I (Phase II- this PSAP is now ready to recieve Phase II service) | |
| New Kent County Sheriff's Office | 09/17/01 | 12/11/2002 | NCAS | 3/19/2004 | 9/19/2004 | Live Phase I, Phase II-Accuracy and calibration to start the 1st week of June | |
| Norfolk 911 Executive Department | 06/28/99 | 3/30/2000 | NCAS | 4/1/2001 | 5/14/2002 | Live Phase I & II | |
| Northumberland Sheriff's Office | 09/19/02 | 1/29/2003 | NCAS | 2/17/2004 | 8/17/2004 | Live Phase I-Phase II-Accuracy and calibration to start the 1st week of June | |
| Nottoway County Sheriff's Office | 4/2/2004 | 9/29/2004 | NCAS | | | Trunks are in; Sprint area. | |
| Orange County Emergency Communications | 02/03/00 | 9/30/2002 | NCAS | 3/18/2003 | 7/24/2003 | Live Phase I & II | |
| Page County Fire and Rescue | 2/16/2004 | 4/15/2004 | NCAS | | | Live Phase I - Secondary | |
| Patrick County Sheriff's Office | 11/08/01 | 1/21/2003 | NCAS | | | Live Phase I | |
| Petersburg Police Department | 02/03/00 | 10/29/2002 | NCAS | 3/19/2004 | 9/19/2004 | Live Phase I, Phase II-Accuracy and calibration to start the 1st week of June | |
| Pittsylvania County Sheriff's Office | 02/03/00 | 3/19/2002 | NCAS | 4/4/2002 | 7/1/2003 | Live Phase I & II | |
| Poquoson Police Department | 07/15/98 | 12/20/2002 | NCAS | | | Live Phase I | |
| Powhatan County Sheriff's Office | 06/14/99 | 7/12/2000 | NCAS | | | Live Phase I | |
| Prince George County Police Department | 12/10/01 | 12/17/2002 | NCAS | | | Live Phase I | |
| Prince William 911 Communications | 02/03/00 | 10/8/2002 | NCAS | 7/12/2001 | 6/20/2003 | Live Phase I & II | |
| Pulaski County Sheriff's Office | 06/26/01 | 11/19/2002 | NCAS | 6/30/2003 | 12/30/2003 | Live Phase I (Phase II 09/30/2003 Dennis Cyphers, Managing Director rescinds Phase II request due to Mapping System | |
| Rappahannock County Sheriff's Office | 9/8/2003 | 4/15/2004 | NCAS | | | Live Phase 1 | |
| Richmond County Sheriff's Office | 9/6/2001 | Unknown | NCAS | | | | |

Virginia Wireless E-911 Service Board Monthly Status Report

| | | | | | | | |
|--|-----------|------------|------|-----------|------------|--|--|
| Roanoke City Communications Department | 01/16/01 | 9/26/2002 | NCAS | 9/20/2001 | 3/4/2003 | Live Phase I & II | |
| Roanoke County Police Department | 2/2/2001 | 9/26/2002 | NCAS | 9/20/2001 | Unknown | Live Phase I | |
| Rockbridge County Sheriff's Department | 03/29/00 | 1/16/2003 | NCAS | 5/23/2002 | 2/4/2003 | Live Phase I & II | |
| Russell County Sheriff's Office | 8/14/2003 | 4/6/2004 | NCAS | | | Live Phase 1 | |
| Salem City Police Department | 11/30/00 | 9/26/2002 | NCAS | 3/6/2002 | 11/21/2002 | Live Phase I & II | |
| Shenandoah County Sheriff's Office | 2/1/2004 | 5/20/2004 | NCAS | | | Live Phase I | |
| Southampton County Sheriff's Office | 11/15/01 | 2/13/2003 | NCAS | 2/11/2003 | 7/25/2003 | Live Phase I & II | |
| Spotsylvania County Sheriff's Department | 04/09/97 | 8/30/2002 | NCAS | | | Live Phase I | |
| Stafford County Sheriff's Office | 03/29/02 | 10/3/2002 | NCAS | 4/1/2002 | 6/20/2003 | Live Phase I & II | |
| Surry County Sheriff's Office | 11/16/01 | 4/19/2004 | NCAS | 4/2/2004 | 9/29/2004 | Live Phase 1-Phase II -Survey to start 1st week of July. | |
| Sussex County Sheriff's Office | 11/29/01 | 3/26/2004 | NCAS | 4/7/2004 | 10/7/2004 | Phase I live-Phase II -Survey to start 1st week of July. | |
| Vinton Police Department | 5/23/2002 | 7/16/2003 | NCAS | | | Live Phase I | |
| Virginia Beach Communications | 06/14/99 | 4/13/2000 | NCAS | 3/13/2001 | 9/26/2003 | Live Phase I & II | |
| Warren County Sheriff's Department | 11/16/01 | 3/30/2004 | NCAS | 4/16/2004 | 10/13/2004 | Phase I live, Phase II-Survey to start 1st week of July | |
| Washington County Sheriff's Office | 01/04/02 | 11/15/2002 | NCAS | 3/29/2003 | 7/28/2003 | Live Phase I & II | |
| West Point Fire and Rescue | 01/24/02 | 12/20/2002 | NCAS | 3/18/2004 | 9/18/2004 | Live Phase I & Phase II-Accuracy and calibration to start the 1st week of June | |
| Westmoreland County Sheriff's Office | 12/27/00 | 1/29/2003 | NCAS | 3/6/2003 | 7/31/2003 | Live Phase I & II | |
| Williamsburg Police Department | 12/01/00 | 12/20/2002 | NCAS | | | Live Phase I | |
| Wise County Sheriff's Department | 11/1/2003 | 4/29/2004 | NCAS | | | Confirmed Drive Testing for June 1, 2004 with Verizon. | |
| York County Communications | 06/14/99 | 2/10/2000 | NCAS | 9/10/2001 | 4/2/2002 | Live Phase I & II | |
| Tazewell County 911 Communications C | 5/9/2004 | 11/9/2004 | NCAS | | | | |
| | | | | | | | |

[illegible]

Virginia Wireless E-911 Service Board Monthly Status Report

[illegible]