Virginia Wireless E-911 Service Board Monthly Status Report

CMRS Provider Name: Virginia Cellular LLC
For period: April 2004
Prepared by: Laura Stickley (540) 886-1065 x 757

	Request	Proj./Actual	Phase I	Request	Proj./Actual		Deployment
PSAP	Date Phase I	Phase I *	Solution	Date Phase II	Phase II *	Solution	Status
Harrisonburg/Rockingham Co	Feb-00	25-Nov-02	NCAS	No Request			Completed, sending calls to the PSAP
Augusta County	Dec-02	22-Apr-04	NCAS	No Request			Completed, sending calls to the PSAP
Staunton City	Dec-02	26-Mar-04	NCAS	No Request			Completed, sending calls to the PSAP
Harrisonburg/Rockingham Co				Jan-03	2004	Handset	Getting ready to sign contract with 3rd party Vendor to handle database work
Nelson County	Mar-03	Jun-04	NCAS	No Request			Trunks are in, we are working on turning up so begin testing
Waynesboro City	Mar-03	Apr-04	NCAS	No Request			Testing