

## Virginia Wireless E-911 Service Board Monthly Status Report

CMRS Provider Name: Virginia Cellular LLC
For period: June 2004
Prepared by: Laura Stickley (540) 886-1065 x 757

PSAP	Request Date Phase I	Proj./Actual Phase I *	Phase I Solution	Request Date Phase II	Proj./Actual Phase II *	Phase II Solution	Deployment Status
Harrisonburg/Rockingham Co	Feb-00	25-Nov-02	NCAS	Jan-03	Nov-04	Handset	Signing contract with 3rd party vendor then will begin converting sites to Phase II capabilities
Augusta County	Dec-02	22-Apr-04	NCAS	May-04	Nov-04	Handset	Signing contract with 3rd party vendor then will begin converting sites to Phase II capabilities
Staunton City	Dec-02	26-Mar-04	NCAS	No Request			Completed, sending calls to the PSAP
Waynesboro City	Mar-03	06/03/04	NCAS	No Request			Completed, sending calls to the PSAP
Nelson County	Mar-03	22-Jun-04	NCAS	No Request			Completed, sending calls to the PSAP