Virginia Wireless E-911 Service Board Monthly Status Report

CMRS Provider Name:	VoiceStream Wireless	
For period:	Jun-02	
Prepared by:	Allan H. Goldsmith	

	Request	Proj./Actual	Phase I	Request	Proj./Actual	Phase II	Deployment
PSAP	Date Phase I	Phase I *	Solution	Date Phase II	Phase II *	Solution	Status
							07/01/02 Trunk order placed. TCS providing deployment. Trunks on
Arlington County ECC	7/12/2001		NCAS	7/12/2001			order, no FOC
55	- //0/000			=,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,			07/01/02 Trunk order placed. TCS providing deployment. Trunks on
Alexandria PD	7/12/2001		NCAS	7/12/2001			order, no FOC
5 16 DD	- //0/000			- 44040000			07/01/02 Trunk order placed. TCS providing deployment. Trunks on
Faifax PD	7/12/2001		NCAS	7/12/2002			order, no FOC
Manager Favories Island	7/5/0004		NOAG				07/01/02 Trunk order placed. TCS providing deployment. Trunks on
Warrenton-Fauquier Joint	7/5/2001		NCAS				order, no FOC 07/01/02 Trunk order placed. TCS providing deployment. Trunks on
Laudaus Caustu 044	7/12/2001		NCAS	7/40/0004			order, no FOC
Loudoun County 911	7/12/2001		NCAS	7/12/2001			07/01/02 Trunk order placed. TCS providing deployment. Trunks on
Prince Williams Co	7/12/2001		NCAS	7/12/2001			order, no FOC
Prince Williams Co	7/12/2001		NCAS	7/12/2001			07/01/02 Trunk order placed. TCS providing deployment. Trunks on
Stafford County Sheriffs	7/26/2001		NCAS				order, no FOC
Stanord County Sherins	1/20/2001		NCAS				07/01/02 Trunk order placed. TCS providing deployment. Trunks on
Frederick County	3/21/2002	9/21/2002	NCAS				order, no FOC
Goochland County	3/14/2002		NCAS				order, no roc
Wise county	8/20/2001	9/14/2002	NCAS				No Coverage
Albermarle County	8/28/2001		NCAS				11/29/01New site OTA /Sent MOU and Ph 1 Ltr.
Emporia	9/17/2001		NCAS				No Coverage
Isle of Wright	10/1/2001		NCAS				No Coverage
Chesterfield	10/19/2001		NCAS				No Coverage
Surry County	11/16/2001		NCAS				No Coverage
Dinwiddie	10/19/2001		NCAS				No Coverage
City of Petersburg	10/10/2001		NCAS				No Coverage
Henry County	10/25/2001		NCAS	10/25/2001			No Coverage
New Kent	11/5/2001		NCAS	10/20/2001			No Coverage
Lunenburg	1/9/2002		NCAS				No Coverage
Louisa	12/4/2001		NCAS				No Coverage
Prince George County	12/10/2001		NCAS				No Coverage
Yorktown			NCAS				No Coverage-Ph II project locate
Botetourt County	1/24/2002		NCAS				No Coverage
City of Virginia Beach	1/31/2002		NCAS	1/31/2002			No Coverage
Accomack	2/7/2002		NCAS	2/7/2002			No Coverage
North Hampton Counties	2/7/2002		NCAS	2/7/2002			No Coverage
City of Chesapeake	2/7/2002		NCAS	2/7/2002			No Coverage
City of Hampton	2/7/2002		NCAS	2/7/2002			No Coverage
James City County	2/7/2002		NCAS	2/7/2002			No Coverage
Matthews County	2/7/2002		NCAS	2/7/2002			No Coverage
City of Newport News	2/7/2002		NCAS	2/7/2002			No Coverage
City of Norfolk	2/7/2002		NCAS	2/7/2002			No Coverage
City of Poquoson	2/7/2002		NCAS	2/7/2002			No Coverage

City of Portsmouth	2/7/2002	NCAS	2/7/2002	No Coverage
City of Suffolk	2/7/2002	NCAS	2/7/2002	No Coverage
City of Williamsburg	2/7/2002	NCAS	2/7/2002	No Coverage
York County	2/7/2002	NCAS	2/7/2002	No Coverage
Nottoway County	2/25/2002	NCAS		No Coverage
City of Colonial Heights	3/18/2002	NCAS		No Coverage
Brunswick	3/18/2002	NCAS		No Coverage
Pittsylvania County	4/4/2002	NCAS	4/4/2002	No Coverage
Amelia County	3/22/2002	NCAS		No Coverage
City of Covington	5/1/2002	NCAS		No Coverage
Alleghany County	6/1/2002	NCAS		No Coverage